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ESTIMATE RUN 11/30/2000

ESTIMATE SUMMARY 11:52:12

CONTID: C13130         ESTIMATE NO: 0002 PROG 1999

PCN: 13130-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARTERIAL INTERCHANGE SIGNING PERCENT TIME:

PROJECT NO: C SW00-164                    

ARTERIAL INTERCHANGE SIGNING

NAME OF ROAD: STATEWIDE

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 11/30/2000 DATE TIME STARTED 10/02/2000

632 WEST GUNNISON DATE LET 07/06/2000 DATE WORK BEGAN

 DATE AWARDED 07/19/2000 DATE TIME STOPPED 07/03/2001

 DATE CONTRACT EXECUTED 08/16/2000 DATE ACCEPTED 07/03/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 846,850.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 918,480.00 NON-PARTICIPATING 30,984.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
60,086.42

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -929.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.67

CALENDAR DAYS

CALENDAR DAYS

3.83%

814,436.38

30,984.07

91,070.49

90,140.97

$

$

$

$

0.00

32,414.07

32,414.07

205,168.98

237,583.05

-972.42

0.00

236,610.63

0.00

AMOUNT DUE 236,610.63 90,140.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,140.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13130-BID    ESTIMATE RUN 11/30/2000

PROJECT: C SW00-164                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 STEEL SIGN POST (2 IN RD) SIGN POST FOR CLASS I SIGNS 0.000

140.000

614-01502  
 

0.000

LF  

3.95000 553.00140.000

553.00

0005 REMOVAL OF GROUND SIGN 0.000

11.000

202-00810  
 

280.000

EACH

20.00000 220.0011.000

220.00

0010 SIGN PANEL (CLASS I) 0.000

82.063

614-00011  
 

1,815.000

SF  

12.00000 984.7682.063

984.76

0010 MATERIAL ALLOWANCE SIGN PANEL CLASS I 0.000

1,113.715SF  

12.00000 13,364.581,113.715

13,364.58

0015 SIGN PANEL (CLASS II) 0.000

147.375

614-00012  
 

1,751.000

SF  

15.50000 2,284.31147.375

2,284.31

0015 MATERIAL ALLOWANCE SIGN PANEL CLASS II 0.000

677.109SF  

15.50000 10,495.19677.109

10,495.19

0020 SIGN PANEL (CLASS III) 0.000

604.000

614-00013  
 

10,073.000

SF  

20.50000 12,382.00604.000

12,382.00

0020 MATERIAL ALLOWANCE SIGN PANEL CLASS III 0.000

2,166.222SF  

20.50000 44,407.552,166.222

44,407.55

0025 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

60.000

614-01552  
 

948.000

LF  

35.00000 2,100.0060.000

2,100.00

0030 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

310.000

614-01582  
 

8,744.000

LF  

40.00000 12,400.00310.000

12,400.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD) (SLIP 
SCH 80)

9,364.000

-310.000EACH

12.94000 117,158.769,054.000

-4,011.40
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PCN: 13130-BID    ESTIMATE RUN

PROJECT: C SW00-164                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5" ROUND) 
(SLIPBASE)

1,140.000

-310.000EACH

9.50000 7,885.00830.000

-2,945.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST  (2X2") TUBING 3,312.000

-310.000EACH

3.95000 11,857.903,002.000

-1,224.50

0035 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0040 FLAGGING 15.000

4.000

630-00000  
 

38.000

HOUR

15.00000 285.0019.000

60.00

0045 TRAFFIC CONTROL SUPERVISOR 1.000

0.000

630-00002  
 

58.000

DAY 

150.00000 150.001.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

0.000

630-80342  
 

14.000

EACH

15.00000 90.006.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

15.00000 0.000.000

0.00

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

500.00000 500.001.000

0.00

0065 TRAFFIC CONE 93.000

0.000

630-80380  
 

148.000

EACH

5.00000 465.0093.000

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0071 STEEL SIGN POST (2 IN RD) FURNISH STEEL SIGN POST FOR 
CLASS I SIGNS

0.000

0.000

614-01502  
 

2,436.000

LF  

12.00000 0.000.000

0.00
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PCN: 13130-BID    ESTIMATE RUN 11/30/2000

PROJECT: C SW00-164                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0072 FURN SIGN PANEL (CL III) FURNISH ONLY SIGN PANEL CLASS
III

0.000

0.000

614-00023  
 

912.000

SF  

16.45000 0.000.000

0.00

0073 FURN STEEL SIGN POST (2X2 IN T) FURNISH STEEL SIGN 
POST (2.5 IN RD)

0.000

0.000

614-00217  
 

804.000

LF  

18.25000 0.000.000

0.00

0075 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ DIGITAL CAMERA AND ACCESORIES 0.000

0.000

900-00006  
 

1.125

DOL 

800.00000 0.000.000

0.00

0100 FURN SIGN PANEL (CL I) FURNISH CLASS I SIGNS 0.000

0.000

614-00021  
 

144.000

SF  

9.85000 0.000.000

0.00

0110 FURN SIGN PANEL (CL II) FURNISH CLASS II SIGNS 0.000

0.000

614-00022  
 

148.000

SF  

14.05000 0.000.000

0.00

0115 FURN STEEL SIGN POST (U-2) FURNISH POZILOC P POST (2 X
2)

0.000

0.000

614-00202  
 

262.000

LF  

9.00000 0.000.000

0.00

0120 STEEL SIGN GROUND STUB BASE (36 IN) REMOVAL OF STEEL 
GROUND STUB BASE (36 IN)

0.000

0.000

614-01736  
 

11.000

EACH

150.00000 0.000.000

0.00

0125 SIGN BRDG (SPEC) OVERHEAD SIGN MOUNTED TO I-70 BRIDGE 
ABOVE JOSEPHINE STREET.

0.000

0.000

614-10400  
 

1.057

EACH

28,250.00000 0.000.000

0.00

CAT 237,583.0591,070.49846,850.45CURRENT AMT0200 $ $ $

$ 237,583.0591,070.49$846,850.45$CURRENT AMTPROJECT TOTAL


